

To: Orbicon Corporation Executive Board



Summary Report of Micro Robot
Encrypted Transmissions (MRETs) -
Status Update as of February 16th,
1998¹

XS0031 Status Update

As of February 16th 20:34, all Level I SP devices have functioned as planned and the depth goal has been met. The XS0031 micro robots (aka "diggers") have officially completed Excavation Stage III. With the completion of the final excavation stage, 98% of the diggers have successfully rebooted and have transferred their work focus to aid the XS0032 micro robots (aka "magicians").

XS0032 Status Update

As of February 16th 20:34, the XS0032 micro robots (aka "magicians") have moved approximately 79% of the carbon and silica extracted from the asteroid center to the outer surface. With the added workforce of the newly converted diggers, the outer application of stealth material should be complete by June.

XS0034 Status Update

As of February 16th 20:34, the XS0034 micro robots (aka "weavers") are still slightly behind schedule. With the loss of nearly 26% of the weaver workforce in the December accident, the weavers are approximately 17 days behind in Carbon Nanotube Fiber production.

CONFIDENTIAL

¹Please refer to report OC984236 for full technical specifications.